
December 2025 Code Enforcement  

 

Rental – 5 

Dangerous/no permit – 1 

Chronic Nuisance – 1 

 





































Projects January 2026 Meeting Update

APPROVED/ONGOING PROJECTS

TANK Grant
KYTC has requested plan sheets that show exactly where the amenities will be located.  Jerrod is working on 

updating an aerial view to more clearly define where each of the amenities will be located.

Velo Apartments Sidewalk Removal
 Public Works to remove the existing sidewalk ahead of the new path being installed as part of Riverfront 

Commons Phases II and II.  This may need to happen sooner than expected if PRUS moves from the 
riverfront to Manhattan Blvd to allow the additional tree clearing to take place.  

6-453 Dayton Riverfront Commons Ph 2 and 3
12' wide concrete bicycle/pedestrian trail and conduit for future 
lighting from Berry Street to Fourth Avenue. [Designer is KZF]

PRUS has completed the Phase II section and is ready to start on the Phase III section.  We are coordinating 
with them and KYTC to initiate a change order to remove the remaining trees to improve safety and 

aesthetics.  PRUS may move to work on the area along Manhattan Blvd so the tree clearing can take place 
before the path is installed in this area to avoid the possibility of the heavy equipment damaging the new 

path.    

6-3228 Dayton Pike Sidewalk Connector (Ph 2)
New 1500' of 5' sidewalk along west side of Dayton Pike

We have recieved a couple signed consent and release forms and Mike is following up with the others.  
AltaFiber said they will get back to us early in 2026 with their plan for pole relocation.  

Ramp from Berry Street to Riverfront Commons River’s-Edge 
Trail 

Existing geotechnical information has been sent to Andy Casto at UES and we met him on site.  He is going to 
put together a scope and fee for the geotechnical services that will be needed to get the ADA ramp and 

overlook area installed within the easement and on the City's property.  

Upper Riverfront Commons Trail Improvements
Improve the existing trail at the top of the earthen levee that 
runs along the south side of Manhattan Boulevard

The project was awarded grant funding through OKI.  Design funds should be authorized sometime after July 
1 2026.  Mike and Jay to meet with Southbank towards the end of July to start planning for this.

7th Street Slide
Design is complete and we have a cost estimate for construction.  We need to submit for additional funding 

for construction.  We are looking into the possibility of using CDBG funding for the retaining wall.  LARP grant 
application was submitted 9.24.25.

Third/Fourth and Walnut Stormwater Mitigation Project The new storm system has been installed by Eaton.  We need to submit reimbursement request to SD1.

Riverpointe Stormwater Improvements
Project is completed.  We are working on the as-built plans to submit to SD1 along with the reimbursement 

request.



2025 Resurfacing
Eaton will need to come back in the spring to do the resurfacing work.  We will coordinate with them and 

NKWD to see if we can add a couple more roadway segments to their list to help with the NKWD restoration.  

New Public Works Facility
We met with SD1 on 12/1 to discuss how to handle the stormwater piece.  It looks like an underground 
stormwater detention system will be needed under the proposed parking lot.  We are working with the 

architets to determine the sizing of the storage that will be needed.

Dayton Pike Stormwater Mitigation Project
The project was not selected for funding from OKI this cycle.  We had a debrief with OKI and they don't think 

this is going to be a project that is likely for SNK funding moving forward.  We will work with SD1 on a 
potential public cost share project.  Met with Andy Aman 12/1 to discuss.

PROPOSED PROJECTS

RAISE (TIGER) Grant Opportunity May be advertised for design soon.

Industrial Park Roadway Resurfacing

Kenton Street at 7th Avenue Alley Replacement
Sargeant Park Stream Mitigation Project
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