
 
February 2026 Code Enforcement  

Sanitation – 8 

Rental – 2 

Dangerous/no permit – 1 

Chronic Nuisance – 2 

Vehicles (parking) – 1 

Roof and drainage – 1 

Glazing/glass – 2 

Handrails - 1 

Dogs/excrement – 3 

Vacant property – 2 

Sidewalk - 1 

 









February 2026 Rental Property Inspection Report 

Total Rentals Inspected – 59 

Total Passed Initial Inspection – 31 or 53% passed inspection 

Total w/Minor Deficiencies on Initial Inspection – 28 or 47% had minor  

No show / No access – 4 inspections 

Additional Notes  

Cycle 2 inspections started May 19th 2025 as of February 27th, 2026, there 
have been 632 inspections on cycle 2. 

 

 

 

 

 

















Projects March 2026 Meeting Update

APPROVED/ONGOING PROJECTS

TANK Grant
KYTC has requested plan sheets that show exactly where the amenities will be located.  Jerrod is working on 

updating an aerial view to more clearly define where each of the amenities will be located.

6-453 Dayton Riverfront Commons Ph 2 and 3
12' wide concrete bicycle/pedestrian trail and conduit for future 
lighting from Berry Street to Fourth Avenue. [Designer is KZF]

PRUS has completed the Phase II section and has started on the Phase III section.  The trees have been 
cleared on Phase III.  The change order to include the additional tree removal has been approved by KYTC so 
the clearing on Phase II can happen any time now.  Public works removed the sidewalk in front of the Velo 

Apartments so that the MUP can be installed by Prus.  Southbank has ribbon cutting tentatively scheuled for 
5/14.     

6-3228 Dayton Pike Sidewalk Connector (Ph 2)
New 1500' of 5' sidewalk along west side of Dayton Pike

We have recieved a about half of the signed consent and release forms and Mike is following up with the 
others.  We received the final pole layout from AltaFiber. Prime is checking to make sure the proposed pole 

locations all work and are also extending the curb and gutter section a little further up Dayton Pike. 

Ramp from Berry Street to Riverfront Commons River’s-Edge 
Trail 

UES is not being responsive about providing a scope and fee for analyzing the geotechnical aspect of adding 
this path.  APS Geo is another good local geotechnical company.  We met with them on site to talk through 

different options.  It may make the most sense to survey the site so a couple alternatives can be looked at in 
greater detail.  They will put together a report providing recommendations for the ADA accessible ramp and 

overlook area that could be installed within the easement and on the City's property.  

Upper Riverfront Commons Trail Improvements
Improve the existing trail at the top of the earthen levee that 
runs along the south side of Manhattan Boulevard

The project was awarded grant funding through OKI.  Design funds should be authorized sometime after July 
1 2026.  Mike and Jay met with Southbank a couple weeks ago to start planning for this.

7th Street Slide
Design is complete and we have a cost estimate for construction.  We need to submit for additional funding 

for construction.  We are looking into the possibility of using CDBG funding for the retaining wall.  LARP grant 
application was submitted 9.24.25.

Third/Fourth and Walnut Stormwater Mitigation Project The new storm system has been installed by Eaton.  We need to submit reimbursement request to SD1.

Riverpointe Stormwater Improvements
Project is completed.  As built plans were sent to SD1 so they have what they need for the reimbursement 

request.  We are working through old PRIME invoices to bill as much of the engineering work as possible for 
reimubursement.

2025 Resurfacing
Eaton will need to come back in the spring to do the resurfacing work.  We will coordinate with them and 

NKWD to see if we can add a couple more roadway segments to their list to help with the NKWD restoration.  



New Public Works Facility
We met with SD1 on 12/1 to discuss how to handle the stormwater piece.  It looks like an underground 

stormwater detention system will be needed under the proposed parking lot.  We have provided the 
architects with the sizing of the storage that will be needed.

Dayton Pike Stormwater Mitigation Project
The project was not selected for funding from OKI this cycle.  We had a debrief with OKI and they don't think 

this is going to be a project that is likely for SNK funding moving forward.  We will work with SD1 on a 
potential public cost share project.  Met with Andy Aman 12/1 to discuss.

PROPOSED PROJECTS

RAISE (TIGER) Grant Opportunity May be advertised for design soon.

Industrial Park Roadway Resurfacing

Kenton Street at 7th Avenue Alley Replacement We are coordinating with Cardinal Engineering and the owner to get the work scheduled.
Sargeant Park Stream Mitigation Project
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