
 
March 2026 Code Enforcement  

Sanitation – 23 

Rental – 1 

Dangerous/no permit – 1 

Chronic Nuisance – 0 

Vehicles (parking) – 1 

Roof and drainage – 3 

Glazing/glass – 2 

Paint/Siding –4 

Dogs/excrement – 0 

Vacant property – 2 

Dangerous structure – 3 

Placement for collection – 2 

Accessory Structures – 3 

Sidewalk – 12 

Interior structure - 1 

 









March 2026 Rental Property Inspection Report 

Total Rentals Inspected – 39 

Total Passed Initial Inspection – 27 or 69% passed inspection 

Total w/Minor Deficiencies on Initial Inspection – 10 or 26% had minor  

Failed Inspection – 2 or 5% failed. 

No show / No access – 1 inspection 

Additional Notes  

Cycle 2 inspections started May 19th, 2025, as of March 31st, 2026, there 
have been 671 inspections on cycle 2. 

 

 

 

 

 





















Projects April 2026 Meeting Update

APPROVED/ONGOING PROJECTS

TANK Grant Because of the costs associate with design and inspection we have decided to turn the grant money back in 
for this project.

6-453 Dayton Riverfront Commons Ph 2 and 3
12' wide concrete bicycle/pedestrian trail and conduit for future 
lighting from Berry Street to Fourth Avenue. [Designer is KZF]

PRUS has completed most of the work.  The remaining trees will be removed beginning the first week of 
April. The gradework along the path will be completed once the trees have been removed.  Southbank has 

ribbon cutting tentatively scheuled for 5/14.     

6-3228 Dayton Pike Sidewalk Connector (Ph 2)
New 1500' of 5' sidewalk along west side of Dayton Pike

We only have a few consent and release forms left to be signed.  We received the final pole layout from 
AltaFiber. Prime is checking to make sure the proposed pole locations all work and are also extending the 

curb and gutter section a little further up Dayton Pike. 

Ramp from Berry Street to Riverfront Commons River’s-Edge 
Trail 

UES is not being responsive about providing a scope and fee for analyzing the geotechnical aspect of adding 
this path.  APS Geo is another good local geotechnical company.  We met with them on site to talk through 

different options. We are reviewing the available survey data to determine if that is sufficient or if additional 
survey will be necessary.  We will use the available data to coordinate with APS Geo to determine the most 

cost efficient way to get an ADA ramp installed.  

Upper Riverfront Commons Trail Improvements
Improve the existing trail at the top of the earthen levee that 
runs along the south side of Manhattan Boulevard

The project was awarded grant funding through OKI.  Design funds should be authorized sometime after July 
1 2026.  Mike and Jay met with Southbank a couple weeks ago to start planning for this.

7th Street Slide

Design is complete and we have a cost estimate for construction.  We need to submit for additional funding 
for construction.  We are looking into the possibility of using CDBG funding for the retaining wall.  LARP grant 

application was submitted 9.24.25.  Constructing the wall first and dong temporary pavement restoration 
may be considered due to budgeting issues.

Third/Fourth and Walnut Stormwater Mitigation Project
The new storm system has been installed by Eaton.  We need to submit reimbursement request to SD1 and 

are just waiting on as built plans from Eaton before the submittal is sent.

2025 Resurfacing
Eaton will be back in town beginning the middle of April to complete the work they didn't get to in the fall.  
We will coordinate with them and NKWD to see if we can add a couple more roadway segments to their list 

to help with the NKWD restoration.  

New Public Works Facility
We met with SD1 on 12/1 to discuss how to handle the stormwater piece.  It looks like an underground 

stormwater detention system will be needed under the proposed parking lot.  We have provided the 
architects with the sizing of the storage that will be needed.



Dayton Pike Stormwater Mitigation Project
This is eligible for public cost share dollars through OKI.  It could be done in phases where we do the curb 

and storm improvements now and resurface right after that work has been completed.

PROPOSED PROJECTS

RAISE (TIGER) Grant Opportunity May be advertised for design soon.

Industrial Park Roadway Resurfacing

Kenton Street at 7th Avenue Alley Replacement We are coordinating with Cardinal Engineering and the owner to get the work scheduled.
Sargeant Park Stream Mitigation Project











Hello, 

Here are the March PSW numbers: 

 Dayton Police Department  

Domestic Violence 13 

Mental Health 8 

Substance Use 8 

Elderly 2 

Juvenile 4 

Cabinet Coordination 18 

Case Management 7 

Housing 10 

Court Coordination 7 

Sex Crime 1 

IDD 2 

Other 6 

Total Individuals 37 

Total Services 86 
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