
Code Enforcement April 2026 

Sanitation – 24 

Rental – 57 

Dangerous/no permit – 7 

Chronic Nuisance – 1 

Vehicles (parking) – 2 

Roof and drainage – 7 

Glazing/glass – 1 

Paint/Siding –4 

Address identification - 3 

Dogs/excrement – 3 

Vacant property – 3 

Dangerous structure – 3 

Placement for collection – 1 

Accessory Structures – 2 

Sidewalk – 3 

Interior structure – 2 

Grass – 29 

Pool -2 

 



April 2026 Rental Property Inspection Report 

Total Rentals Inspected – 22 

Total Passed Initial Inspection – 16 or 73% passed inspection 

Total w/Minor Deficiencies on Initial Inspection – 3 or 13.5% had minor 

Failed Inspection – 3 or 13.5% failed. 

Additional Notes  

Cycle 2 inspections started May 19th, 2025, as of April 30th, 2026, there have 
been 693 inspections on cycle 2. 

April numbers very low as new licenses were/are due April 15th – 
numbers will ramp up in the coming months with large developments 

due to be scheduled.  











Projects May 2026 Meeting Update

APPROVED/ONGOING PROJECTS

6-453 Dayton Riverfront Commons Ph 2 and 3

12' wide concrete bicycle/pedestrian trail and conduit for future 

lighting from Berry Street to Fourth Avenue. [Designer is KZF]

Tree work is expected to be completed by 5/1/26.  PRUS expects to have all their grading work completed 

by 5/8.  We will do a final walkthrough as soon as the work has been completed.    Southbank has ribbon 

cutting tentatively scheuled for 5/19.     

6-3228 Dayton Pike Sidewalk Connector (Ph 2)

New 1500' of 5' sidewalk along west side of Dayton Pike

We only have a few consent and release forms left to be signed.  We received the final pole layout from 

AltaFiber. Prime is checking to make sure the proposed pole locations all work and are also extending the 

curb and gutter section a little further up Dayton Pike. 

Ramp from Berry Street to Riverfront Commons River’s-Edge 

Trail 

UES is not being responsive about providing a scope and fee for analyzing the geotechnical aspect of adding 

this path.  APS Geo is another good local geotechnical company.  We met with them on site to talk through 

different options. We are reviewing the available survey data to determine if that is sufficient or if additional 

survey will be necessary.  We will use the available data to coordinate with APS Geo to determine the most 

cost efficient way to get an ADA ramp installed.  

Upper Riverfront Commons Trail Improvements

Improve the existing trail at the top of the earthen levee that 

runs along the south side of Manhattan Boulevard

The project was awarded grant funding through OKI.  Design funds should be authorized sometime after 

July 1 2026.  Mike and Jay met with Southbank a couple weeks ago to start planning for this.

7th Street Slide

Design is complete and we have a cost estimate for construction.  We need to submit for additional funding 

for construction.  We are looking into the possibility of using CDBG funding for the retaining wall.  LARP 

grant application was submitted 9.24.25.  Constructing the wall first and dong temporary pavement 

restoration may be considered due to budgeting issues.

Third/Fourth and Walnut Stormwater Mitigation Project
The new storm system has been installed by Eaton.  We need to submit reimbursement request to SD1 and 

are just waiting on as built plans from Eaton before the submittal is sent.

2025 Resurfacing

Eaton is back in town to complete the work they didn't get to in the fall.  They are looking into the cost to 

resurface the portion of Dayton Pike where the water main was relocated to make up for not finishing the 

work in the fall.  Bellevue has their next round of resurfacing set for July because a big portion of their work 

is by Grandview Elementary and they want to do the work while school is out for the summer.

New Public Works Facility
We met with SD1 on 12/1 to discuss how to handle the stormwater piece.  It looks like an underground 

stormwater detention system will be needed under the proposed parking lot.  We have provided the 

architects with the sizing of the storage that will be needed.



Dayton Pike Stormwater Mitigation Project

This is eligible for public cost share dollars through OKI.  It could be done in phases where we do the curb 

and storm improvements now and resurface right after that work has been completed.  We have met on 

site and discussed with SD1.  We just need to determine the final scope and get pricing from interested 

contractors.

Grant Park
We have a scope for the potential next phase.  Hendy is putting together a cost estimate for the work and 

we are meeting with the HOA on 5/1 to see if there is interest in moving forward.  We did find a water meter 

that was leaking that NKWD is going to repari.

PROPOSED PROJECTS

RAISE (TIGER) Grant Opportunity May be advertised for design soon.

Industrial Park Roadway Resurfacing

Kenton Street at 7th Avenue Alley Replacement We are coordinating with Cardinal Engineering and the owner to get the work scheduled.

Sargeant Park Stream Mitigation Project
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